
ID Task Name Duration Start Finish
1409 LEVEL Ø FABRICATION 188.8 w 4/2/97 1/25/01

1410 Brown University MOU - FY98 0.2 w 2/24/98 2/24/98

1411 Luminosity Monitor Detectors 147.4 w 4/2/97 3/29/00

1412 Design counter and test prototype 26 w 4/2/97 10/3/97

1413 Design mechanical fixtures and enclosures 74.6 w 10/6/97 4/15/99

1414 Order scintillator and mesh PMTs 0.21 w 4/1/98 4/2/98

1415 Fabricate mechanical fixtures and enclosures 17 w 4/16/99 8/16/99

1416 Test mesh PMTs 5 w 6/5/98 7/10/98

1417 Fabricate scintillator 3 w 5/21/98 6/11/98

1418 Assemble and test counters 26 w 7/20/98 2/3/99

1419 Design and Fabricate PMT Preamp Boards 54 w 2/18/99 3/22/00

1420 Detector Assembly 1 w 3/23/00 3/29/00

1421 Detectors ready 0 w 3/29/00 3/29/00

1422 Luminosity Monitor Electronics 188.8 w 4/2/97 1/25/01

1423 Evaluate usability of present electronics 26 w 4/2/97 10/3/97

1424 Design Digitization Board 115.2 w 1/2/98 4/28/00

1425 Procure CAFÉ Cards for Digitization Boards 77 w 11/2/98 5/31/00

1426 Fabricate and Test Digitization Boards 19 w 5/1/00 9/13/00

1427 Design MI Boards 17 w 5/1/00 8/29/00

1428 Fabricate and Test MI Board 20 w 8/30/00 1/25/01

1429 Procure Cables Between Detector and Electronics 4 w 6/1/00 6/28/00

1430 Install Cables Between Detector and Electronics 4 w 8/28/00 9/25/00

1431 Develop Software for Downloading Electronics 8 w 8/1/00 9/26/00

1432 Luminosity Monitor Electronics Ready 0 w 1/25/01 1/25/01

1433 Monitoring, Calibration, Database, and Accelerator Interface 123.6 w 4/1/98 9/27/00

1434 Procure hardware for fast readout path 17 w 4/1/98 7/30/98

1435 Accelerator interface 11 w 4/3/00 6/19/00

1436 Luminosity database 6 w 6/20/00 8/1/00

1437 Develop fast readout path for calib. and monitoring 8 w 8/2/00 9/27/00

1438 Install Level Ø-South 1 d 5/8/00 5/8/00

1439 Install Level Ø-North 1 d 5/8/00 5/8/00
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1440 M3-Level Ø-South Installed 0 w 5/8/00 5/8/00

1441 Hookup Level Ø-North 1 w 9/19/00 9/25/00

1442 Hookup Level Ø-South 1 w 10/26/00 11/1/00

1443 Commission  Level Ø 17 w 9/26/00 1/30/01
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